

Santiago 23 de noviembre de 2011

PLAZO PONDERADO OBRA PHILIPS

	P 6 y 7	P 5	P 4	Total
	50%	25%	25%	
22/11/2011				
31/12/2011				
21/01/2012	30			
31/01/2012		17.5		
29/02/2012			24.75	
Días ponderados	30	17.5	24.75	72.25

Atentamente,



Loreto Chávez
Gerente de Proyecto