

INFORME DE REUNIÓN

Nº25

1. ANTECEDENTES DE LA REUNIÓN

CLIENTE	CATERPILLAR			
PROYECTO	HABILITACIÓN OFICINAS CATERPILLAR			
FECHA	Fecha 17-01-13	Inicio 10:00	Termino 11:30	
LUGAR	Oficinas Caterpillar, Ed. Birmann			
TIPO	Project Furniture			
ASISTENTES				
CONTRACT	1. Claudia Quintana 2. Alejandro Castillo 3. Barbara Mac Cawley			
CATERPILLAR	1. Suzan Gibbs			

2. OBJETIVOS Y TABLA

OBJETIVOS GENERALES	Project Details
TEMAS A TRATAR	A.- Chairs B.- Furniture

3. NOMENCLATURA ESTADO

 NUEVO: **N**

 RESUELTO: **R**

 PENDIENTE: **P**

 INFORMATIVO: **I**

 PERMANENTE: **PER**

4. ACUERDOS Y CONTENIDOS

TEMA	FECHA ORIGINAL	DETALLE	ESTADO	RESPONSABLE	FECHA ENTREGA
A.- Chairs					
A1	17/01	○ Manager & Open Plan - Option 1 – Think - Option 2 – Think Managers & Reply Open Plan	I	Caterpillar Suzan Gibbs	
A2	17/01	○ Visitors Manager & Open Plan – Move	I	Caterpillar Suzan Gibbs	
A3	17/01	○ Executive Chair – Leap, fabric	I	Caterpillar Suzan Gibbs	
A4	17/01	○ Modular room – Existing, renew fabric.	I	Caterpillar Suzan Gibbs	
A5	17/01	○ Executive Visit chair – Nadi (Brazil) or Reply We will go to see one.	P	Caterpillar Suzan Gibbs	25/01

A6	17/01	○ Informal meeting – Nadi (Brazil) We will go to see one.	P	Caterpillar Suzan Gibbs	25/01
A7	17/01	○ Board Room – Only 10 Sw-1	I	Caterpillar Suzan Gibbs	
A8	17/01	○ Meeting Rooms- Coby	I	Caterpillar Suzan Gibbs	
A9	17/01	○ Meeting Room Financial Area Floor 15 Change to sofa configuration	I	Caterpillar Suzan Gibbs	
A10	17/01	Waiting area chairs - Sw-1	I	Caterpillar Suzan Gibbs	
A11	17/01	○ Informal Meeting Room Floor 14 - Giunone	I	Caterpillar Suzan Gibbs	
A12	17/01	○ Cafeteria & coffee areas - Kicca	I	Caterpillar Suzan Gibbs	
B.- Furniture					
B1	17/01	○ Board room, Modular room, meeting rooms - Steelcase	I	Caterpillar Suzan Gibbs	
B2	17/01	○ Only board room is consider in wood finishing, all others in plastic laminate	I	Contract	
B3	17/01	○ Validate Executive Desk- Sinetica vs Steelcase with Maude Groupe	P	Contract Caludia Quintana Caterpillar Suzan Gibbs	23/01
C.- General					
C1	17/01	○ Put some informal seating in Cafeteria	I	Caterpillar Suzan Gibbs	
C2	17/01	○ Reduce amount of tables in kitchenette	I	Caterpillar Suzan Gibbs	
C3	17/01	○ Higher wall in kitchenette Cat financial	I	Caterpillar Suzan Gibbs	
C4	17/01	○ Final Carpet decision –Straight Talk, Eye Contact, 109	I	Caterpillar Suzan Gibbs	
C5	17/01	○ Enlarge Executive Manager office floor 14	P	Contract Alejandro Castillo	
C6	17/01	○ Review Light in kitchenette	P	Contract Alejandro Castillo Claudia Quintana	

5. PROXIMA REUNIÓN

FECHA	23/01/13	Inicio:9:00	Termino: 11:00	Duración: 2 hour
LUGAR	Caterpillar Offices			
TIPO	Project Furniture & Details			
TABLA				
ASISTENTES				
CONTRACT				

CLIENTE	

NOTA: Esta minuta refleja el entendimiento y conclusiones alcanzadas por los asistentes llevadas a cabo durante la junta arriba citada. Se solicita que en el caso de tener cualquier comentario que difiera de lo expresado lo comuniquen por escrito dentro de las 48 hrs. de recibida la presente, caso contrario se dará por conformada. Se envía copias a todos los presentes en la reunión.