
11º 10º 9º 8º 7º 6º 5º 4º 3º 2º 1º PBº Mº

Constructora Santiago 69% 70% 82% 79% 79% 77% 69% 66% 60% 22% 38% 12% 18%

Coverglass 95% 100% 100% 100% 100% 100% 100% 100% 50% 0% 0% 0% 0%

CºRº Durlock 100% 100% 100% 100% 100% 100% 100% 100% 100% 80% 70% 50% 95%

Fonac 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 90% - -

Pintura 90% 90% 100% 95% 95% 90% 90% 80% 80% 0% 0% 0% 0%

Muebles Medianeras 100% 100% 100% 100% 100% 100% 100% 100% 100% - 85% - 0%

Baños gerenciales 98% 98% 98% 98% 98% 98% 98% 95% 95% 35% 80% 70% 80%

Bandejas sobre fachada Libertador 0% 0% 50% 30% 50% 50% 0% 0% 0% 0% 0% - -

Cassual Meeting´s 50% 50% 70% 70% 50% 50% 50% 0% 0% 0% 0% - -

Vinilos en muebles medianeras 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% - -

Tabiquerías Vídrio 60% 65% 100% 100% 100% 80% 50% 80% 70% 0% 50% - 0%

Prosel 80% 84% 88% 86% 86% 76% 74% 60% 68% 40% 64% 20% 36%

Cableado 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 70% 50% 100%

Tomas/ Tapas 10% 40% 60% 50% 50% 0% 0% 0% 0% 0% 0% 50% 80%

Bandejas bajo piso técnico 100% 100% 100% 100% 100% 100% 100% 100% 100% - 100% - -

Bandejas Iluminacion 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% -

Artefactos Iluminacion 90% 80% 80% 80% 80% 80% 70% 0% 40% 0% 50% 0% 0%

Franclima 93% 98% 100% 100% 100% 87% 50% 33% 33% 33% 43% 43% 83%

Tachos 80% 95% 100% 100% 100% 80% 50% 50% 50% 50% 80% 80% 100%

Equipos 100% 100% 100% 100% 100% 100% 50% 0% 0% 0% 0% - 100%

Condensado / Termostatos 100% 100% 100% 100% 100% 80% 50% 50% 50% 50% 50% 50% 50%

Tecnel 50% 50% 50% 50% 50% 50% 50% 50% 50% 0% 0% 0% 0%

Cableado bajo piso tecnico 100% 100% 100% 100% 100% 100% 100% 100% 100% - 0% 0% 0%

Cámaras / equipos etc. 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Contract 0% 17% 47% 67% 67% 0% 0% 0% 0% 0% 0% 0% 0%

Muebles Interieur Forma 0% 0% 70% 100% 100% 0% 0% 0% 0% - 0% 0% 0%

Alfombra Kalpakian 0% 50% 70% 100% 100% 0% 0% 0% 0% - 0% - -

Muebles Caporasso 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% - 0%
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