
Id Nombre de tarea Duración Comienzo Fin

1 BUENOS AIRES NEW OFFICE CONSTRUCTION 73 días vie 22/06/12 lun 03/09/12

2 CONSTRUCTION 72 días vie 22/06/12 dom 02/09/12

3 Construction start date 0 días vie 22/06/12 vie 22/06/12

4 Office Space 72 días vie 22/06/12 dom 02/09/12

5 Demolitions 20 días vie 22/06/12 jue 12/07/12

6 Structural reinforcement 4 días mié 18/07/12 dom 22/07/12

7 Reinforcements above ceiling 4 días mié 18/07/12 dom 22/07/12

8 Plumbing 5 días lun 16/07/12 sáb 21/07/12

9 Water & sewage piping - Cafeteria
& Office

5 días lun 16/07/12 sáb 21/07/12

10 Electrical Installation 50 días vie 22/06/12 sáb 11/08/12

11 Conduits above ceiling 10 días jue 12/07/12 dom 22/07/12

12 Conduits below raised floor 5 días lun 23/07/12 sáb 28/07/12

13 Power distribution above ceiling 4 días dom 22/07/12 jue 26/07/12

14 Power distribution below raised floor 7 días sáb 28/07/12 sáb 04/08/12

15 Power distribution HVAC 3 días sáb 28/07/12 mar 31/07/12

16 Switch - board 50 días vie 22/06/12 sáb 11/08/12

17 Lighting fixtures 20 días dom 22/07/12 sáb 11/08/12

18 Structured cabling 18 días dom 22/07/12 jue 09/08/12

19 Conduits above ceiling 3 días dom 22/07/12 mié 25/07/12

20 Conduits below raised floor 2 días sáb 28/07/12 lun 30/07/12

21 Horizontal distribution 10 días lun 30/07/12 jue 09/08/12

22 Fire suppession 10 días vie 13/07/12 lun 23/07/12

23 Piping adaptations - Sprinklers 3 días vie 13/07/12 lun 16/07/12

24 Piping adaptations - Hydrants 2 días sáb 21/07/12 lun 23/07/12

25 Security installation 33 días mié 25/07/12 lun 27/08/12
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26 Conduits above ceiling 5 días mié 25/07/12 lun 30/07/12

27 Wiring 4 días mié 01/08/12 dom 05/08/12

28 Mag locks installation 5 días dom 05/08/12 vie 10/08/12

29 Access control central panel 5 días mié 22/08/12 lun 27/08/12

30 HVAC 27 días lun 16/07/12 dom 12/08/12

31 Ductwork 15 días lun 16/07/12 mar 31/07/12

32 Grills and diffusers 5 días mar 07/08/12 dom 12/08/12

33 Masonry 39 días mar 26/06/12 sáb 04/08/12

34 Trenches for floor conduits 5 días mar 26/06/12 dom 01/07/12

35 Floor grouting over trenches 5 días lun 30/07/12 sáb 04/08/12

36 Drywall - partitions 23 días jue 12/07/12 sáb 04/08/12

37 Structure and first plate 10 días jue 12/07/12 dom 22/07/12

38 Second plate 10 días mié 25/07/12 sáb 04/08/12

39 Standard bent plate coating
12.5mm thick (on partitions with
existing fabric coverings)

10 días jue 12/07/12 dom 22/07/12

40 Metal works 3 días mar 17/07/12 vie 20/07/12

41 Reinforcements for doors 3 días mar 17/07/12 vie 20/07/12

42 Glazed partitions 21 días lun 23/07/12 lun 13/08/12

43 Measurement 1 día lun 23/07/12 mar 24/07/12

44 Manufacturing 15 días mar 24/07/12 mié 08/08/12

45 Installation 5 días mié 08/08/12 lun 13/08/12

46 Ceilings 23 días lun 16/07/12 mié 08/08/12

47 Dry-wall - Structure 8 días lun 16/07/12 mar 24/07/12

48 Dry-wall - Plates 8 días jue 26/07/12 vie 03/08/12

49 Suspended - structure 5 días lun 30/07/12 sáb 04/08/12

50 Suespended - tiles 5 días vie 03/08/12 mié 08/08/12
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51 Painting 23 días lun 23/07/12 mié 15/08/12

52 Walls 10 días lun 23/07/12 jue 02/08/12

53 Ceiling 10 días vie 03/08/12 lun 13/08/12

54 Re-touch 2 días lun 13/08/12 mié 15/08/12

55 Flooring 6 días lun 13/08/12 dom 19/08/12

56 Carpet 4 días lun 13/08/12 vie 17/08/12

57 Vinyl 4 días lun 13/08/12 vie 17/08/12

58 Baseboards 2 días vie 17/08/12 dom 19/08/12

59 Vinyl Graphics 2 días vie 17/08/12 dom 19/08/12

60 Installation 2 días vie 17/08/12 dom 19/08/12

61 Furnishing 67 días vie 22/06/12 mar 28/08/12

62 System furniture delivery 1 día sáb 18/08/12 dom 19/08/12

63 System furniture assembly 7 días dom 19/08/12 dom 26/08/12

64 Workstation and desk wiring (power
& data)

7 días lun 20/08/12 lun 27/08/12

65 Structured cabling certification 2 días dom 26/08/12 mar 28/08/12

66 Sliding file assembly 4 días vie 22/06/12 mar 26/06/12

67 Roller shade installation 3 días dom 19/08/12 mié 22/08/12

68 Cleaning 11 días mié 22/08/12 dom 02/09/12

69 Final cleaning 11 días mié 22/08/12 dom 02/09/12

70 Server Room 63 días sáb 23/06/12 sáb 25/08/12

71 Demolitions 3 días sáb 23/06/12 mar 26/06/12

72 Conduits below raised floor 2 días mié 25/07/12 vie 27/07/12

73 Floor grouting 2 días mar 31/07/12 jue 02/08/12

74 Dry-wall partitions - first plate 5 días dom 22/07/12 vie 27/07/12

75 Conduits below upper slab 3 días vie 27/07/12 lun 30/07/12

0%

0%

Walls

0%

Ceiling

0%

Re-touch

0%

0%

Carpet

0%

Vinyl

0%

Baseboards

0%

0%

Installation

0%

0%

0%

0%

Workstation and desk wiring (power & data)

0%

Structured cabling certification

0%

Sliding file assembly

0%

Roller shade installation

0%

0%

13%

100%

Demolitions

0%

Conduits below raised floor

0%

Floor grouting

15%

Dry-wall partitions - first plate

0%

Conduits below upper slab

M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X J V

2 24 jun '12 01 jul '12 08 jul '12 15 jul '12 22 jul '12 29 jul '12 05 ago '12 12 ago '12 19 ago '12 26 ago '12 02 sep '12

Página 3



Id Nombre de tarea Duración Comienzo Fin

76 Sprinkler adaptations 3 días dom 15/07/12 mié 18/07/12

77 HVAC 17 días lun 23/07/12 jue 09/08/12

78 Refrigerant pipes 2 días lun 23/07/12 mié 25/07/12

79 Air conditioning equipment 4500frg. 1 día mié 08/08/12 jue 09/08/12

80 Power distribution 3 días lun 30/07/12 jue 02/08/12

81 Structured cabling 2 días jue 09/08/12 sáb 11/08/12

82 Dry-wall partitions - second plate 4 días vie 27/07/12 mar 31/07/12

83 Raised floor 3 días mar 31/07/12 vie 03/08/12

84 Fire door F60 1 día vie 20/07/12 sáb 21/07/12

85 Suspended ceiling 4 días mar 31/07/12 sáb 04/08/12

86 Painting 4 días sáb 04/08/12 mié 08/08/12

87 Mag lock 1 día mié 08/08/12 jue 09/08/12

88 Server room construction end date 1 día lun 20/08/12 mar 21/08/12

89 Racks 2 días lun 20/08/12 mié 22/08/12

90 Patch-panel installation 3 días mié 22/08/12 sáb 25/08/12

91 UPS installation 2 días mié 22/08/12 vie 24/08/12

92 Construction end date 0 días dom 02/09/12 dom 02/09/12

93 MOVE 2 días sáb 01/09/12 lun 03/09/12

94 Server room hardware move 2 días sáb 01/09/12 lun 03/09/12

95 Desktop equipment move 2 días sáb 01/09/12 lun 03/09/12

96 Document move 2 días sáb 01/09/12 lun 03/09/12
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