
Id Nombre de tarea Duración Comienzo Fin

1 OBRA MARSH 46 días mar 27/11/12 jue 14/02/13

2 Preliminary works 7 días mar 27/11/12 mié 05/12/12
3 Protections 1 día mar 27/11/12 mar 27/11/12
4 Demolitions 7 días mar 27/11/12 mié 05/12/12
5 Works on restrooms 2 días mar 27/11/12 mié 28/11/12
7 General dismantling 5 días mar 27/11/12 lun 03/12/12
6 Works on slab 2 días jue 29/11/12 vie 30/11/12
8 Removal of rubble 2 días mar 04/12/12 mié 05/12/12
29 Gypsum board partitions 13 días mar 04/12/12 jue 20/12/12
30 Site layout 1 día mar 04/12/12 mar 04/12/12
31 Structure and one board side 5 días mié 05/12/12 mar 11/12/12
34 Lan Room partitions 3 días mié 05/12/12 vie 07/12/12
32 Reinforcements 1 día mar 11/12/12 mar 11/12/12
33 Second board side 3 días mar 18/12/12 jue 20/12/12
63 Plumbing 37 días mar 04/12/12 sáb 09/02/13
64 Removal of existing installations 3 días mar 04/12/12 jue 06/12/12
65 Installation of drainage and water

supply
4 días vie 07/12/12 mié 12/12/12

66 Hydraulic tests 1 día jue 13/12/12 jue 13/12/12
67 Installation of bathroom fittings 4 días mié 06/02/13 sáb 09/02/13
68 HVAC 36 días mar 04/12/12 vie 08/02/13
69 Revision of existing units 3 días mar 04/12/12 jue 06/12/12
70 Installation of units in Lan Room 3 días lun 10/12/12 mié 12/12/12
71 Installation of units on roof top 4 días jue 13/12/12 mar 18/12/12
72 Piping 4 días mar 18/12/12 vie 21/12/12
73 Conduits 4 días jue 20/12/12 lun 14/01/13
74 Revision of existing installations 4 días mar 15/01/13 vie 18/01/13
75 Installation of diffusors and injection

grilles
2 días mié 06/02/13 jue 07/02/13

76 Implementation 1 día vie 08/02/13 vie 08/02/13
12 Electrical works 36 días jue 06/12/12 lun 11/02/13
13 Piping above ceiling 4 días jue 06/12/12 mar 11/12/12
14 Piping on slab 1 día jue 06/12/12 jue 06/12/12
15 Piping in partitions 4 días mié 12/12/12 lun 17/12/12
17 Cabling 4 días mié 12/12/12 lun 17/12/12
19 Works on electric panels 4 días jue 20/12/12 lun 14/01/13
20 Installation of light fixtures 7 días mié 30/01/13 mié 06/02/13
22 On gypsum board ceiling 2 días mié 30/01/13 jue 31/01/13
21 On modular ceiling 1 día mié 06/02/13 mié 06/02/13
18 Installation of light switches 2 días lun 04/02/13 mar 05/02/13
16 Cabling of workstations 3 días vie 08/02/13 lun 11/02/13
92 Ceilings 31 días jue 06/12/12 mar 05/02/13
93 Modular ceiling 31 días jue 06/12/12 mar 05/02/13
94 Site layout 1 día jue 06/12/12 jue 06/12/12
95 Structure 3 días mar 15/01/13 jue 17/01/13
96 Modular plates 2 días lun 04/02/13 mar 05/02/13
97 Gypsum board ceiling 10 días mié 12/12/12 lun 14/01/13
98 Structure 3 días mié 12/12/12 vie 14/12/12
99 Ceiling adjustments 4 días lun 17/12/12 jue 20/12/12

100 Installation of plates 3 días vie 21/12/12 lun 14/01/13
87 Fire fighting installations 37 días vie 07/12/12 mié 13/02/13
88 Piping above ceiling and installation of

sprinklers
5 días vie 07/12/12 jue 13/12/12

89 Testing 2 días vie 14/12/12 lun 17/12/12
90 Installation of accesories 1 día mié 06/02/13 mié 06/02/13
91 Installation of fire extinguishers 1 día mié 13/02/13 mié 13/02/13
23 Data cabling 33 días mié 12/12/12 mar 12/02/13
24 Cabling 4 días mié 12/12/12 lun 17/12/12
26 Works on rack 4 días jue 07/02/13 lun 11/02/13
25 Cabling of workstations 3 días vie 08/02/13 lun 11/02/13
27 Fix cabling to workstations and

finishings
2 días sáb 09/02/13 lun 11/02/13

28 Finishings, certification and labelling 2 días lun 11/02/13 mar 12/02/13

35 Flooring 27 días jue 13/12/12 mié 06/02/13
38 Installation of porcelanato 14 días jue 13/12/12 lun 21/01/13
39 in LAN Room 1 día jue 13/12/12 jue 13/12/12
40 in restrooms 4 días vie 21/12/12 mar 15/01/13
41 in access 2 días mié 16/01/13 jue 17/01/13
42 in Lunch Room 2 días vie 18/01/13 lun 21/01/13
36 Installation of carpet 2 días sáb 02/02/13 lun 04/02/13
37 Installation of baseboards 2 días mar 05/02/13 mié 06/02/13
9 Building works 4 días lun 17/12/12 jue 20/12/12
10 on walls 2 días lun 17/12/12 mar 18/12/12
11 on slab 2 días mié 19/12/12 jue 20/12/12
54 Carpentry 5 días mié 19/12/12 lun 14/01/13
55 Installation of restroom doors 3 días mié 19/12/12 vie 21/12/12
56 Installation of storage room door 1 día vie 11/01/13 vie 11/01/13
57 Installation of LAN Room door 1 día lun 14/01/13 lun 14/01/13
47 Glass partitions 24 días vie 21/12/12 sáb 09/02/13
48 Site layout 1 día vie 21/12/12 vie 21/12/12
49 Installation of partitions and doors 5 días jue 24/01/13 mié 30/01/13
50 Installations of glass panelling 3 días jue 31/01/13 sáb 02/02/13
52 Installation of glass partitions in

access
2 días lun 04/02/13 mar 05/02/13

53 Installation of mirrors 1 día lun 04/02/13 lun 04/02/13
51 Installation of glass partitions in lunch

room
1 día sáb 09/02/13 sáb 09/02/13

58 Paint 18 días vie 21/12/12 sáb 02/02/13
59 Surface preparation 5 días vie 21/12/12 mié 16/01/13
60 on partitions 5 días jue 17/01/13 mié 23/01/13
61 on cieling 5 días mié 23/01/13 mar 29/01/13
62 last paint coat 4 días mié 30/01/13 sáb 02/02/13
77 Sensors 22 días vie 21/12/12 jue 07/02/13
78 Cabling 1 día vie 21/12/12 vie 21/12/12
79 Installations above ceiling 1 día vie 18/01/13 vie 18/01/13
80 Installations in rooms 1 día mié 06/02/13 mié 06/02/13
81 Settings and implementation 1 día jue 07/02/13 jue 07/02/13
82 Security 17 días vie 21/12/12 vie 01/02/13
83 Cabling 1 día vie 21/12/12 vie 21/12/12
84 Installation of access control 1 día mié 30/01/13 mié 30/01/13
85 Alarm 2 días jue 31/01/13 vie 01/02/13
86 Implementation 1 día jue 31/01/13 jue 31/01/13
43 Countertops 14 días jue 24/01/13 sáb 09/02/13
44 Structure installation 1 día jue 24/01/13 jue 24/01/13
45 Countertops in restrooms 2 días vie 25/01/13 lun 28/01/13
46 Countertops in lunch room 1 día sáb 09/02/13 sáb 09/02/13

101 Customized furniture 7 días lun 04/02/13 lun 11/02/13
102 Assembly of copy area 3 días lun 04/02/13 mié 06/02/13
103 Assembly of reception workstation 1 día jue 07/02/13 jue 07/02/13

104 Assembly of lunch room cuoboards 1 día vie 08/02/13 vie 08/02/13

105 Assembly of reception cabinets 2 días sáb 09/02/13 lun 11/02/13
106 System furniture 4 días mar 05/02/13 vie 08/02/13
107 Installation of system furniture 3 días mar 05/02/13 jue 07/02/13
108 Delivery of chairs 1 día vie 08/02/13 vie 08/02/13
109 Delivery of upholstered chairs 1 día vie 08/02/13 vie 08/02/13
110 Graphics and signage 2 días sáb 09/02/13 lun 11/02/13
111 Installation of vinyls 2 días sáb 09/02/13 lun 11/02/13
112 Installation of logo 1 día lun 11/02/13 lun 11/02/13
113 Multimedia 1 día sáb 09/02/13 sáb 09/02/13
114 Installation of LCD 1 día sáb 09/02/13 sáb 09/02/13
115 Curtains 1 día mar 12/02/13 mar 12/02/13
116 Installation of curtains 1 día mar 12/02/13 mar 12/02/13
117 Final clean-up 3 días mar 12/02/13 jue 14/02/13
118 Delivery of space 0 días jue 14/02/13 jue 14/02/13
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