




		WEEKLY REPORT #07		INVENTIV- ALEM 855_PISO23																					
<table border="1"> <tr> <td>Project Name</td> <td>Pharmanet / I3</td> <td>Region</td> <td>South America</td> </tr> <tr> <td>Date</td> <td>September 12, 2012</td> <td>Pais</td> <td>Argentina</td> </tr> <tr> <td>Constructor</td> <td>Contract</td> <td>Ciudad</td> <td>Buenos Aires</td> </tr> <tr> <td>Representante Pharmanet</td> <td>Wanda Dobrzanski</td> <td>Edificio</td> <td>Alem Plaza</td> </tr> <tr> <td>Categoria del Proyecto</td> <td>Oficinas Corporativas</td> <td>TOTAL AREA</td> <td>720 m²</td> </tr> </table>				Project Name	Pharmanet / I3	Region	South America	Date	September 12, 2012	Pais	Argentina	Constructor	Contract	Ciudad	Buenos Aires	Representante Pharmanet	Wanda Dobrzanski	Edificio	Alem Plaza	Categoria del Proyecto	Oficinas Corporativas	TOTAL AREA	720 m ²		
Project Name	Pharmanet / I3	Region	South America																						
Date	September 12, 2012	Pais	Argentina																						
Constructor	Contract	Ciudad	Buenos Aires																						
Representante Pharmanet	Wanda Dobrzanski	Edificio	Alem Plaza																						
Categoria del Proyecto	Oficinas Corporativas	TOTAL AREA	720 m ²																						
1) SITE PICTURES_ 03/09 - 11/09																									
																									
1		2		3																					
																									
5		6		7																					
																									
8		9		10																					
																									
11		12		13																					
																									
		14																							



2) TAREAS EJECUTADAS (performed tasks)

Item	Descripción	% Complete	Area
1	Graphics- reception Logo	100%	reception
2,3,4	Reception desk restore	100%	reception
5,6,7,8	Special furniture assembly	100%	Copy area
9	Special furniture assembly-rolling drawers	100%	Copy area
10	Open space work stations view	100%	Open space
11	Existing doors restore	100%	reception
12,13,14	LCD & screen	100%	Meeting room

15,16,17	Graphics-	100%	Small meeting room
18	Graphics-	100%	Phone booth
19,20,21	Graphics-	100%	S.meeting r.& office
22	Graphics- bathrooms, coffee, server & moving files room signs.	100%	General
23,24,25	Graphics-	100%	Coffee
26	Graphics-	100%	Server room
27	Installation of inset rubbing flooring	100%	Server room
28	Server room switch board	100%	Server room
29	Existing curtains adjustment and reconditioning	100%	General
30,31	Last request, swap directors office - meeting room	100%	Office
32	Smoke detection main board	100%	Office
33	HVAC (building) thermostats installation	80%	General
END OF DOCUMENT			