


ACTA DE RECEPCION PROVISORIA


COMITENTE	CATALENT URUGUAY
OBRA	Oficinas Corporativas
UBICACIÓN	Edificio WTC FZ, Piso 4 Of. 406-407
CONTRATISTA	Contract Uruguay (Artvix SA)
RUBRO	Obra llave en mano
FECHA	04/10/2012

En Montevideo, a los cuatro días del mes de octubre del 2012, se reúnen los Sres. Christopher Rayborn en representación de **CATALENT URUGUAY**, y las Arqs. Carolina Capouyá y Xenia Lussich, en representación de **CONTRACT URUGUAY (Artvix SA)**, en carácter de Comercial y Responsable Técnico respectivamente, con el objeto de efectuar la **Recepción** de los trabajos y provisiones contratados entre las partes, más los eventuales adicionales solicitados por el cliente a través de la Dirección de Obra.


Por intermedio de la presente, el Comitente recibe los trabajos de referencia, dejando constancia de que se han finalizado todas las tareas encomendadas, y que las oficinas se encuentran operativas. Se adjunta un listado de terminaciones pendientes al día de la fecha, y se firman dos ejemplares de un mismo tenor, a efectos del presente Acta.



Christopher Rayborn
Por CATALENT URUGUAY



Arq. Carolina Capouyá
Por CONTRACT URUGUAY
ARTVIX SA



Arq. Xenia Lussich
Por CONTRACT URUGUAY
ARTVIX SA

OBSERVACIONES:

- CHANGE CARPET DISPOSITION TO CHECKER PATTERN
- ~~PAINT~~ FINAL TOUCHES :
 - MIDDLE GLASS PARTITION IN PRIVATE OFFICE - CLEAN WHITE SILICONE
 - LEDGE DETAIL IN PRIVATE OFFICE
 - CLEAN WHITE SILICONE BETWEEN GLASS AND DRYWALL IN SMALL MEETING ROOM
 - CLEAN SILICONE IN BETWEEN FRONT GLASS PARTITIONS IN SMALL MEETING ROOM
 - SMALL MEETING ROOM : CLEAN GLASS BOARD AND PAINT TOUCH UPS ON RIGHT WALL
- COFFEE AREA :
 - CLEAN RIGHT SIDE OF GLASS PARTITION
 - TOP RIGHT FRONT CORNER OF PURPLE WALL - PAINT TOUCH UP
 - COVER SCREWS WITH ROUND WHITE ADHESIVES
 - FIX SLIDING DOOR TRACK
- COPY AREA
 - FIX PAINT DETAILS ON RIGHT SIDE WALL AND ON LEFT WALL TOO
 - COVER SCREWS WITH WHITE ADHESIVES
- MEETING ROOM
- TIDY POOL FRAME

- PAINT TOUCH UPS BETWEEN GREEN WALL AND CEILING.
 - MANAGER'S OFFICE
 - CHECK DOOR LOCK - CHECK PLAY IN HANDLE
 - CHECK 3 ACTIVE WALL KNOBS.
 - UPPER (BUNA) BETWEEN DRYWALL AND CEILING - TIDY IT.
 - CHANGE DESK TOP LID IF POSSIBLE TO BROWN OR METALLIC
 - PRIVATE OFFICE DOOR - PLACE "STOP" SO THAT THE DOOR DOESN'T OPEN TO THE HALL
 - CLOSET  RACK - LOWER ~~THE~~ EDGES OF FRAME - FIX PAINT.
 - OPEN OFFICE - CLAIM DRAWER KEY (CHANGE IT)
- DEADLINE : OCT. 19th 2012.

ADDITIONALS :

- PUT 3 MORE LIGHTS AT ENTRANCE
- COFFEE TABLE AT ENTRANCE.

PENDING :

- 2 HIGH FILING CABINETS : ESTIMATED DELIVERY DATE LAST WEEK OF OCTOBER.
- SEND ADDITIONAL FOR DISPLAY CASE
- WHEN THE OFFICE IS OCCUPIED - PROGRAM LIGHTING AND AIR CONDITIONING TIMERS.

CONTRACT URUGUAY S.A. www.contract.com.uy. WTC Torre 2, Of. 811, Montevideo. Tel. / Fax. (598) 2622-8291.

- CHECK SENSITIVITY OF LIGHT SENSORS