

The image displays a detailed project schedule Gantt chart. The left side contains a list of tasks, each with a unique ID and a description. The central area shows the duration of each task as a horizontal bar, with the start and end dates clearly marked. The bars are color-coded: blue for active or planned tasks and black for completed tasks. The right side of the chart provides further details for each task, including its duration, start date, end date, and a list of dependencies. The chart is organized into columns representing time periods, with the first column labeled 'Inicio' and the last column labeled 'Fin'. The tasks are listed in a hierarchical manner, with sub-tasks indented under their parent tasks. The chart is a comprehensive tool for project management, providing a visual overview of the project schedule and the relationships between different tasks.

Task ID	Task Description	Duration	Start Date	End Date	Dependencies
1	Inicio	1 day	2023-01-01	2023-01-02	
2	Planificación	1 day	2023-01-02	2023-01-03	1
3	Revisión de requisitos	1 day	2023-01-03	2023-01-04	2
4	Definición de tareas	1 day	2023-01-04	2023-01-05	3
5	Asignación de recursos	1 day	2023-01-05	2023-01-06	4
6	Monitorización de progreso	1 day	2023-01-06	2023-01-07	5
7	Reporte de progreso	1 day	2023-01-07	2023-01-08	6
8	Revisión de resultados	1 day	2023-01-08	2023-01-09	7
9	Planificación de la siguiente fase	1 day	2023-01-09	2023-01-10	8
10	Fin	1 day	2023-01-10	2023-01-11	9